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 HAMPTON PLANNING BOARD 

  PRECONSTRUCTION MEETING 

 August 27, 2020 – 2:00 P.M.  

 

PRESENT: Jason Bachand, Town Planner                 

Jennifer Hale, DPW 

  Tobey Spainhower, DPW 

Jodie Strickland, CMA Engineers 

Jamie Ayotte, Fire Department 

James Marchese, Building Inspector 

Mike Collins, Comcast (Cable) 

Cathy Gilman, Unitil 

Mike Bernier, Aquarion 

 

Absent:  Rayann Dionne, Conservation Coordinator 

               Rich Sawyer, Police Chief 

                           Laurie Olivier, Office Mgr/Planning 

 

 

 

 

533, 535 & 537 Ocean Blvd 
Demolish existing building and construct a 30-unit condominium building             

(20-two bedroom units and 10-three bedroom penthouse units) 
 

Meeting held at project site 

 
Jodie Strickland, CMA Engineers commenced the meeting.  Joe Coronati and Paige Libbey from 

Jones & Beach were present.  Don Garcia (developer) was present.  Ms. Strickland verified the 

contact information for Town staff, the owner and developer, the owner’s contractors, and the 

utility companies. 

 

Mr. Bachand discussed the drawings.  The last revised date of the plan set is 6/30/20, except the 

site plan sheet is last revised 7/13/20.  These are not fully recorded yet, one of the mylars was 

rejected by the Registry.  Recording info will be provided to the Planning Office. 

 

It ws noted that all State permits have been received.  These are NHDES Wetlands, NHDES 

Shoreland, NHDOT Driveway, NHDES AoT, and NHDES Sewer.  Copies of all of these need to 

be provided to the Building Department. 

 

Mr. Bachand said the Board of Selectmen approved a bond amount of $25,704, and it is in place.  

 

Ms. Strickland went through the remaining agenda items.  Work hours are 7-5 M-F. 9-5 on 

Saturday. No work on Sundays or holidays.  
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The contractor should provide a detailed construction sequence and schedule.  The daily and 

weekly schedule is unknown at this time.  Foundation installation is tentatively scheduled for 9/8 

(geopier). 

 

Periodic site inspections will be made by CMA Engineers, Inc. The inspections will be 

completed generally in accordance with attached Inspection Checklist Form. It is the 

Owner/Contractor’s responsibility to contact CMA Engineers to schedule inspections. CMA 

Engineers will develop a rough inspection schedule with dates following receipt of construction 

schedule.  

 

There will be increased construction coverage, daily as necessary, during utilities and selects 

installation and testing.  

 

The Owner/Contractor shall maintain regular contact to keep the engineer up-to-date on progress 

and give advanced notice for inspections. The Owner/Applicant/Contractor shall give the Town’s 

representative 48 hours notice prior to required inspections.  

 

A field report will be prepared for each site visit.  

 

Inspections by others include Aquarion Water, Town of Hampton, Unitil, Consolidated 

Communications, and Comcast. 

 
The Contractor shall comply with all OSHA Regulations and be responsible for site safety. 
 
Any deviations from approved drawings shall be submitted to the Town by the Applicant/Owner 

for review. Changes may not be made without written approval from the Applicant’s Engineer 

and written concurrence from the Town or the Town’s Engineer. 
 
In advance of delivery, material submittals shall be submitted to Jones and Beach for review. 

Approved submittals will be forwarded to CMA Engineers and the Town. The following 

submittals are (preliminarily) anticipated as necesary:  All granular materials; Pavement 

materials and mix design, including porous pavement; Eco pavers; Tidal restoration zone 

materials; Drainage piping and structures; Landscaping plantings; Sewer pipe and structure. 

 

Material testing was discussed.  Granular Materials: Sieve analysis and compaction testing of 

select materials is required. The contractor is responsible for coordination and cost with a testing 

company. Testing company is UTS.  The contractor should provide testing data to CMA 

Engineers via e-mail in a timely manner.  For Pipe and Manhole Materials: Sewer and watermain 

testing are required. The contractor is responsible for coordination and cost of testing with a 

testing company. Testing company is UTS. Sewer-pressure and mandrill testing. Water-leakage, 

pressure and chlorination testing.  The contractor should provide testing data to CMA Engineers 

via e-mail in a timely manner. 
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The applicant is responsible for survey and layout. Jones and Beach is performing survey and 

layout. 

 
Mr. Bachand said there are still some conditions to meet before Building Permits can be issued:   

Sign off on the water connection from Aquarion.  Sign off on electric from Unitil. Approval of a 

public safety plan by the Police Chief.  All state permits provided to the Building Inspector.  
 

Joe Coronati, Jones & Beach noted that this project has a SWPPP with inspections performed by 

Jones & Beach. Ms. Hale and Ms. Strickland will need to be copied on reports. 

 
Jennifer Hale, DPW and Tobey Spainhower, DPW discussed that prior to the tie-in to the 

existing sewer manhole in Ocean Boulevard, the condition of the manhole needs to be assessed 

by DPW.  The existing sewer line in Ocean Boulevard needs to be cameraed and the developer 

needs to arrange this.  The project also needs a Town sewer permit.  

 
Jim Marchese, Building Inspector said  to chedule inspections 24 hours in advance.  The 

Building Department is compiling a list for items needed for the building permit.  It was also 

noted that the building at 233 needs to be demolished before permits are issued.  

 
Unitil needs a copy of the current plans and a new pole location (for the riser).  

 

Aquarion needs the fire and domestic service applications. 

 

 

Meeting Ended at 2:30 p.m. 

 

Jason M. Bachand, AICP, CFM 

Town Planner 

 

 

 

 


